US ARMY CORPS OF ENGINEERS
FY 1999 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
DUSTPAN ** HURLEY ** MEMPHIS
10/1/98 9/30/99 MVM LOWER MISSISSIPPI RIVER 12,904,902 149
Total 12,904,902 149
DUSTPAN **  JADWIN ** VICKSBURG
10/5/98 10/15/98 MVN ALHAMBRA, MS RVR MILE 189 507,310 1
10/16/98 2/8/99 MVK LAYUP 115 DAYS 0
2/9/99 3/17/99 MVN SOUTHWEST PASS, MS RVR 1,080,574 29
3/18/99 3/29/99 MVK LAYUP 12 DAYS 0
3/29/99 4/11/99 MVK RED RIVER MILE 40 518,843 13
4/12/99 6/13/99 LAYUP 79 DAYS
6/14/99 6/30/99 MVN RED EYE, MS RVR MILE 223 1,034,853 17
6/30/99 7/5/99 MVN GRANADA, MS RIVER MILE 203 253,537 6
7/5/99 717199 MVN MEDORA, MS RIVER MILE 211 73,986 2
717199 7/15/99 MVN ALHAMBRA, MS RVR MILE 189 357,346 8
7/15/99 7/27/99 MVN BELMONT, MS RVR MILE 152 702,315 12
7/27/99 8/1/99 MVN GRANADA, MS RVR MILE 203 227,825 5
8/1/99 8/24/99 MVN REDEYE, MS RVR MILE 223 1,345,988 24
8/24/99 8/25/99 MVN PORT ALLEN LOCK 79,126 1
8/26/99 8/31/99 MVN BAYOU GOULA, MS RVR MILE 197 342,999 6
8/31/99 9/3/99 MVN SARDINE PT, MS RVR MILE 220 182,532 3
9/3/99 9/7/99 MVN REDEYE, MS RVR MILE 223 249,716 4
917/99 9/8/99 MVN SARDINE PT, MS RVR MILE 220 45,993 1
9/8/99 9/14/99 MVN REDEYE, MS RVR MILE 223 326,818 6
9/15/99 9/23/99 MVK WALNUT PT, MS RVR MILE 522 409,519 9
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9/23/99 9/28/99 MVK SPANISH MOSS, MS RVR ML 534 236,618 6
9/28/99 9/30/99 MVK GREENVILLE HARBOR 73,274 2
Total 8,049,172 165
DUSTPAN ** POTTER ** ST.LOUIS
9/26/98 10/5/98 MVS BURNHAM ISLAND 247,665 8.46
10/5/98 10/11/98 MVS COON ISLAND 127,256 6.7
10/11/98 10/13/98 MVS TISDALE ISLAND 104,561 1.64
10/13/98 10/16/98 MVS CHURCH CREEK 143,883 3.14
10/16/98 10/19/98 MVS BOLTERS ISLAND 109,877 2.92
10/19/98 10/20/98 MVS MASON ISLAND 36,620 118
10/21/98 10/23/98 MVS CHURCHES LANDING 60,210 273
10/23/98 10/29/98 MVS STANDBY 6 DAYS - HIGH WATER 0
10/29/98 11/3/98 MVS WHITTENBURG 127,721 4.55
11/3/98 11/28/98 MVS DEMOB 25 DAYS - HIGH WATER
11/28/98 12/15/98 MVS CAIRO POINT 571,561 17
12/15/98 12/18/98 MVS GREENFIELD BEND 76,324 2.92
12/18/98 12/23/98 MVS SLIDING TOWHEAD 134,401 5.06
12/23/98 12/31/98 MVS POTATO BEND 160,167 8.25
12/31/98 1/8/99 MVS WAHOO PILING 100,856 7.6
1/8/99 7122/99 MVS INACTIVE
7/22/99 7/28/99 MVS SANDY CREEK 196,674 7
7129/99 8/8/99 MVS CAIRO POINT 344,745 1
8/9/99 8/11/99 MVS BIRDS POINT 77,190 3
8/12/99 8/24/00 MVS STEVENSON 372,902 14
8/25/99 8/31/99 MVS ELK ISLAND 269,885 7
9/1/99 9/3/99 MVS SLIDING TOWHEAD 65,996 3
9/4/99 9/12/99 MVS UNCLE JOE 277,763 9
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9/13/99 9/20/99 MVS CAPE BEND 233,203 8
9/21/99 9/25/99 MVS PICAYUNE 173,386 5
9/26/99 10/1/99 MVS WITTENBURG 155,281 6
Total 4,168,127 145.15
HOPPER ** ESSAYONS ** PORTLAND
10/1/98 10/7/98 NWP Columbia River 134,406 6.11
10/7/98 1/20/99 NWP Seasonal Lay Up and Repairs
1/20/99 1/26/99 NWP Columbia River 135,542 245
1/26/99 1/30/99 SPN Humboldt Bay 11,039 1.37
1/30/99 4/23/99 POD Hawaii 470,568 62.52
4/23/99 5/7/99 NWP Major Repairs
5/7/99 5/11/99 NWP Columbia River 207,974 4.14
5/12/99 6/22/99 SPN San Francisco District 843,669 38
6/22/99 7/12/99 NWP Columbia River 700,236 18.79
7/12/99 7124199 NWP Lay Up 0
7/24/99 9/26/99 NWP Columbia River 2,722,713 54.42
9/26/99 9/30/99 NWP Lay Up
Total 5,226,147 187.8
HOPPER ** MCFARLAND ** PHILADELPHIA
10/11/98 12/15/98 MVN MISS. RIVER GULF OUTLET 800,000 50
1/4/99 4/1/99 NAP MAJOR OVERHAUL (87 days) 0
4/8/99 6/13/99 MVN MISSISSIPPI RIV. SW PASS 1,833,762 59
6/21/99 9/30/99 NAP PHILADELPHIA TO SEA 788,034 83
Total 3,421,796 192
HOPPER ** WHEELER ** NEW ORLEANS
10/2/98 10/8/98 MVN WHEELER, MR-GO 190,101 5
10/9/98 10/29/98 SAM WHEELER, MOBILE BAY BAR CH 827,243 20
10/30/98 1/6/99 MVN WHEELER, SHIPYARD 0
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1/6/99 1/14/99 MVN WHEELER, DREDGE TRIALS 54,898 1
1/15/99 1/24/99 MVN WHEELER, NEW ORLEANS DIST. 0
1/26/99 2/12/99 SAM WHEELER, MOBILE BAY 224,933 12
2/12/99 3/18/99 MVN WHEELER, SOUTHWEST PASS 3,698,411 28
4/20/99 5/3/99 MVN WHEELER, SOUTHWEST PASS 342,381 9
6/15/99 6/28/99 MVN WHEELER, SOUTHWEST PASS 484,863 12
8/10/99 8/23/99 MVN WHEELER, TRAINING 451,856 13
Total 6,274,686 100
HOPPER ** YAQUINA ** PORTLAND
10/1/98 10/10/98 NWP Oregon Coast 88,142 9.14
10/10/98 10/13/98 NWP Columbia River 31,118 2.48
10/13/98 11/1/98 NWP Lay Up
11/1/98 11/4/98 NWP Skipanon River 9,754 3
11/4/98 11/7/98 NWP Columbia River 33,066 1.92
11/7/98 2/20/99 NWP Seasonal Lay Up and Repairs
2/20/99 2/26/99 NWP Vancouver to The Dalles 69,072 481
2/26/99 3/24/99 NWP Lay Up
3/24/99 3/28/99 NWP Columbia River 61,224 3.76
3/28/99 5/1/99 SPN Humboldt Bay 176,600 30
5/1/99 6/1/99 NWS Grays Harbor 325,320 30
6/1/99 6/2/99 NWP Columbia River 34,211 1.55
6/3/99 6/14/99 NWP Lay-Up
6/14/99 7/5/99 SPL Morro Bay 134,027 20
7/5/99 8/12/99 NWP Oregon Coast 342,126 32.63
8/12/99 8/31/99 NWP Columbia River 297,915 18.29
8/31/99 9/20/99 NWP Oregon Coast 161,709 18.47
9/20/99 9/30/99 NWP Lay Up
Total 1,764,284 176.05
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NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON

10/1/98 10/17/98 SAW CAROLINA BEACH INLET 35,865 17
10/18/98 10/24/98 NAP RUDEE INLET, VA 4,230 7
10/25/98 11/19/98 NAP BARNEGAT INLET 64,025 26
11/20/98 1/10/99 SAW CAROLINA BEACH INLET,NC 106,170 51
1/11/99 1/27/99 SAW TRANSIT/MHC-LYONS SHPYD 0 0
1/28/99 2/3/99 NOR RUDEE INLET, VA 7,140 6
214199 3/3/99 SAW TOPSAIL INLET 49,915 0
3/4/99 3/14/99 SAW LOCKWOODS FOLLY INLET 23,690 11
3/15/99 3/30/99 SAW EAGLE ISLAND REPAIR YD 0
3/31/99 4/28/99 NAP BARNEGAT INLET, NJ 86,330 29
4/29/99 6/8/99 NED NEW ENGLAND DISTRICT 51,820 40
6/9/99 716199 SAW TRANSIT/BARNEGAT INLET 67,825 27
717199 7/13/99 NOR PAGAN RIVER 1,000 7
7/14/99 7/23/99 SAW NEW TOPSAIL INLET 14,230 10
7124199 9/10/99 SAW SHIPYARD REPAIRS/NC STATE 0 0
9/11/99 9/14/99 SAW CAPE HATTERAS 5,030 4
9/15/99 9/30/99 SAW CAROLINA BEACH INLET 17,390 15

Total 534,660 250

PIPELINE ** THOMPSON ** ST. PAUL

10/1/98 10/6/98 MVP MVR DREDGING 23,604 5
10/7/98 10/18/98 MVP MVP DREDGING 42,328 6
10/19/98 6/20/99 MVP REPAIRS AT FCSB 0 0
6/21/99 7114/99 MVP MVP DREDGING 110,588 17
7/15/99 9/30/99 MVP MVR DREDGING 226,616 37

Total 403,136 65

SIDECASTER **  FRY ** WILMINGTON

10/1/98 10/14/98 SAW NEW RIVER INLET 62,950 14
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10/15/98 10/16/98 SAW NEW TOPSAIL INLET, NC 4,200 1
10/17/98 11/2/98 SAW LOCKWOODS FOLLY INLET 72,840 17
11/3/98 11/30/98 SAW BOGUE INLET & CHNLS, NC 105,140 27
12/1/98 1/1/99 SAW NEW RIVER INLET, NC 116,844 29
1/2/99 1/3/99 SAW BOGUE INLET 2,510 1
1/4/99 1/19/99 SAW LOCKWOODS FOLLY INLET, NC 64,440 15
1/20/99 2/11/99 SAW MANTEO SHALLOWBAG BAY 66,750 23
2/12/99 2/19/99 SAW BOGUE INLET 20,500 7
2/20/99 2/28/99 SAW UPPER CAPE FEAR RIVER 38,170 8
3/1/99 3/3/99 SAW EAGLE ISLAND REPAIR YD 0 0
3/4/99 3/5/99 SAW TRANSIT TO BOGUE INLET 0 0
3/6/99 3/11/99 SAW BOGUE INLET 12,510 6
3/12/99 412/99 SAW CAPE MAY INLET 78,820 22
4/3/99 4/9/99 SAW LYON'S SHIPYARD 0 0
4/10/99 4124199 SAW BOGUE INLET 43,950 15
4/25/99 5/19/99 SAC CLARKS CREEK, SC 105,590 25
5/20/99 6/15/99 SAW LOCKWOODS FOLLY RIVER 103,520 26
6/16/99 714199 SAW BOGUE INLET 70,100 19
7/5/99 7/17/99 SAW NEW RIVER INLET 50,270 13
7/18/99 8/12/99 SAW REPAIR YARD 0 0
8/13/99 8/19/99 SAW BOGUE INLET 19,650 7
8/20/99 9/30/99 SAW MANTEO-SHALLOWBAG-BAY 155,440 41
Total 1,194,194 316
SIDECASTER ** MERRITT ** WILMINGTON
10/1/98 3/1/99 SAW COLONNA'S SHIPYARD, NORFOLK 0 0
3/2/99 3/23/99 SAW CAROLINA BEACH INLET 49,655 22
3/24/99 4/16/99 SAW HATTERAS INLET 63,750 24
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4117199 5/9/99 SAW NEW RIVER INLET 77,660 23
5/10/99 5/15/99 SAW EAGLE ISLAND 0
5/16/99 5/26/99 SAW CAROLINA BEACH INLET, NC 25,730 11
5/27/99 6/9/99 SAW NEW TOPSAIL INLET 31,940 13
6/10/99 6/12/99 SAW TRANSIT/MANTEO-SHALBAG BAY 0 0
6/13/99 7/18/99 SAW MANTEO-SHALLOWBAG-BAY 124,390 35
7/19/99 8/11/99 SAW LOCKWOODS FOLLY INLET 61,100 24
8/12/99 8/19/99 SAW CAROLINA BEACH INLET 25,850 8
8/20/99 8/25/99 SAW NEW TOPSAIL INLET, NC 19,000 6
8/26/99 9/3/99 SAW CAROLINA BEACH INLET, NC 11,480 9
9/4/99 9/13/99 SAW HATTERAS INLET 35,560 9
9/14/99 9/28/99 SAW MANTEO-SHALLOWBAG BAY 31,490 15
9/29/99 9/30/99 SAW BOGUE INLET & CHANNEL, NC 0 0
Total 557,605 199
SIDECASTER ** SCHWEIZER ** WILMINGTON
10/1/98 2/28/99 SAW MANTEO SHALLOWBAG BAY 226,060 116
3/1/99 7129/99 SAW TRANSIT/WILMINGTON 0 0
7/30/99 8/13/99 SAW MANTEO-SHALLOWBAG BAY 37,954 15
8/14/99 9/30/99 SAW STATE SHIPYARD 0
Total 264,014 131

TOTAL 1999 YARDAGE:

Data as of:

15-Aug-00

44,762,723
Cubic Yards
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